

Amendment 2

Technical:

NPMU/W-20b/ 1: Interior Work for Building of National Centre for Sustainable Coastal Management, Chennai

1. Revised BoQ
2. Audio Video - Specification

NPMU/W-20b/ 2: Interior Laboratory Works (Furniture, Gas Supply System, Exhaust hoods) for National Centre for Sustainable Coastal Management, Chennai

1. BOQ – Revised
2. Drawing

Commercial:

NPMU/W-20b/ 1: Interior Work for Building of National Centre for Sustainable Coastal Management, Chennai

Sl. No.	Provisions as in published bid document	Modification now made
1.	Para 7 of Invitation for Bids (IFB)	
	Period of Completion - 4 Months	Period of Completion – 8 Months
2.	Contract Data	
2.1	<p>The Intended Completion Date for the whole of the Works is 4 Months with the following milestones: Milestone Dates: Physical works to be completed Period from the date of issue of notice to proceed with the work</p> <p>Milestone 1 i.e. Completion of all works 16Weeks</p>	<p>The Intended Completion Date for the whole of the Works is 8 Months with the following milestones: Milestone Dates: Physical works to be completed Period from the date of issue of notice to proceed with the work</p> <p>Milestone 1 i.e. approval of all shop drawings, assuming two weeks as Consultant checking period 1.5 Months</p> <p>Milestone 2 i.e. 50% of all offsite work and 50% of all Partition and False Ceiling Framing 5 Months</p> <p>Milestone 3 i.e. 90% completion of all works and completion of factory made loose furniture 7 Months</p> <p>Milestone 4 i.e. Completion 8 Months</p>
2.2	<p>The liquidated damages for the whole of the works are Rs.42,500/- per day and that for the milestone are as under : For milestone 1 Rs.42,500.00 per day</p>	<p>The liquidated damages for the whole of the works are Rs. 42,500/- per day and that for the milestones are as under : For Milestone 1 Rs. 8,000.00 per day For Milestone 2 Rs.25,000.00 per day For Milestone 3 Rs.38,000.00 per day For Milestone 4 Rs.42,500.00 per day</p>

NPMU/W-20b/ 2: Interior Laboratory Works (Furniture, Gas Supply System, Exhaust hoods) for National Centre for Sustainable Coastal Management, Chennai

Sl. No.	Provisions as in published bid document	Modification now made																		
1.	Para 7 of Invitation for Bids (IFB)																			
	Period of Completion - 6 Months	Period of Completion – 8 Months																		
2.	Contract Data																			
2.1	<p>The Intended Completion Date for the whole of the Works is 6 Months with the following milestones: Milestone Dates:</p> <table border="0" data-bbox="110 441 857 871"> <tr> <td data-bbox="110 441 487 546">Physical works to be completed</td> <td data-bbox="495 441 857 546">Period from the date of issue of notice to proceed with the work</td> </tr> <tr> <td data-bbox="110 577 487 682">Milestone 1: Supply 60% of material and commence installation</td> <td data-bbox="495 577 857 682">03 Months</td> </tr> <tr> <td data-bbox="110 693 487 798">Milestone 2: Supply 100% material and commence installation</td> <td data-bbox="495 693 857 798">05 Months</td> </tr> <tr> <td data-bbox="110 808 487 871">Milestone 3: Completion of whole work</td> <td data-bbox="495 808 857 871">06 Months</td> </tr> </table>	Physical works to be completed	Period from the date of issue of notice to proceed with the work	Milestone 1: Supply 60% of material and commence installation	03 Months	Milestone 2: Supply 100% material and commence installation	05 Months	Milestone 3: Completion of whole work	06 Months	<p>The Intended Completion Date for the whole of the Works is 8 Months with the following milestones: Milestone Dates:</p> <table border="0" data-bbox="868 441 1598 1056"> <tr> <td data-bbox="868 441 1266 546">Physical works to be completed</td> <td data-bbox="1274 441 1598 546">Period from the date of issue of notice to proceed with the work</td> </tr> <tr> <td data-bbox="868 577 1266 703">Milestone 1 i.e. approval of all shop drawings, assuming two weeks as Consultant checking period</td> <td data-bbox="1274 577 1598 703">1 Month</td> </tr> <tr> <td data-bbox="868 735 1266 861">Milestone 2 i.e. 100% delivery of material to all offsite fabrication to site and 20% of installation works</td> <td data-bbox="1274 735 1598 861">5 Months</td> </tr> <tr> <td data-bbox="868 892 1266 976">Milestone 3 i.e. 90% completion of all works</td> <td data-bbox="1274 892 1598 976">7 Months</td> </tr> <tr> <td data-bbox="868 1008 1266 1056">Milestone 4 i.e. Completion</td> <td data-bbox="1274 1008 1598 1056">8 Months</td> </tr> </table>	Physical works to be completed	Period from the date of issue of notice to proceed with the work	Milestone 1 i.e. approval of all shop drawings, assuming two weeks as Consultant checking period	1 Month	Milestone 2 i.e. 100% delivery of material to all offsite fabrication to site and 20% of installation works	5 Months	Milestone 3 i.e. 90% completion of all works	7 Months	Milestone 4 i.e. Completion	8 Months
Physical works to be completed	Period from the date of issue of notice to proceed with the work																			
Milestone 1: Supply 60% of material and commence installation	03 Months																			
Milestone 2: Supply 100% material and commence installation	05 Months																			
Milestone 3: Completion of whole work	06 Months																			
Physical works to be completed	Period from the date of issue of notice to proceed with the work																			
Milestone 1 i.e. approval of all shop drawings, assuming two weeks as Consultant checking period	1 Month																			
Milestone 2 i.e. 100% delivery of material to all offsite fabrication to site and 20% of installation works	5 Months																			
Milestone 3 i.e. 90% completion of all works	7 Months																			
Milestone 4 i.e. Completion	8 Months																			
2.2	<p>The liquidated damages for the whole of the works are Rs.28,000/- per day and that for the milestones are as under :</p> <table border="0" data-bbox="110 1134 857 1239"> <tr> <td data-bbox="110 1134 487 1165">For Milestone 1</td> <td data-bbox="495 1134 857 1165">Rs. 8,000.00 per day</td> </tr> <tr> <td data-bbox="110 1171 487 1203">For Milestone 2</td> <td data-bbox="495 1171 857 1203">Rs.16,000.00 per day</td> </tr> <tr> <td data-bbox="110 1209 487 1239">For Milestone 3</td> <td data-bbox="495 1209 857 1239">Rs.28,000.00 per day</td> </tr> </table>	For Milestone 1	Rs. 8,000.00 per day	For Milestone 2	Rs.16,000.00 per day	For Milestone 3	Rs.28,000.00 per day	<p>The liquidated damages for the whole of the works are Rs. 42,500/- per day and that for the milestones are as under :</p> <table border="0" data-bbox="868 1134 1598 1268"> <tr> <td data-bbox="868 1134 1266 1165">For Milestone 1</td> <td data-bbox="1274 1134 1598 1165">Rs. 3,500.00 per day</td> </tr> <tr> <td data-bbox="868 1171 1266 1203">For Milestone 2</td> <td data-bbox="1274 1171 1598 1203">Rs.17,000.00 per day</td> </tr> <tr> <td data-bbox="868 1209 1266 1239">For Milestone 3</td> <td data-bbox="1274 1209 1598 1239">Rs.25,000.00 per day</td> </tr> <tr> <td data-bbox="868 1245 1266 1268">For Milestone 4</td> <td data-bbox="1274 1245 1598 1268">Rs.28,000.00 per day</td> </tr> </table>	For Milestone 1	Rs. 3,500.00 per day	For Milestone 2	Rs.17,000.00 per day	For Milestone 3	Rs.25,000.00 per day	For Milestone 4	Rs.28,000.00 per day				
For Milestone 1	Rs. 8,000.00 per day																			
For Milestone 2	Rs.16,000.00 per day																			
For Milestone 3	Rs.28,000.00 per day																			
For Milestone 1	Rs. 3,500.00 per day																			
For Milestone 2	Rs.17,000.00 per day																			
For Milestone 3	Rs.25,000.00 per day																			
For Milestone 4	Rs.28,000.00 per day																			