

Amendment No. 2

NPMU/W-20b/ 3: HVAC Works for National Centre for Sustainable Coastal Management, Chennai

Sl. No.	Provisions as in published bid document	Modification now made																											
1.	Para 7 of Invitation for Bids (IFB)																												
	Period of Completion - 7 Months	Period of Completion – 8 Months																											
2.	Contract Data																												
2.1	<p>The Intended Completion Date for the whole of the Works is 7 Months with the following milestones: Milestone Dates:</p> <table border="0"> <tr> <td>Physical works to be completed</td> <td>Period from the date of issue of notice to proceed with the work</td> <td></td> </tr> <tr> <td>Milestone 1: Supply 70% of Chillers, AHUs and other equipments to commence installation</td> <td>04 Months</td> <td></td> </tr> <tr> <td>Milestone 2: Complete 90 % of installation works along with ducting</td> <td>06 Months</td> <td></td> </tr> <tr> <td>Milestone 3: Completion of whole work</td> <td>07 Months</td> <td></td> </tr> </table>	Physical works to be completed	Period from the date of issue of notice to proceed with the work		Milestone 1: Supply 70% of Chillers, AHUs and other equipments to commence installation	04 Months		Milestone 2: Complete 90 % of installation works along with ducting	06 Months		Milestone 3: Completion of whole work	07 Months		<p>The Intended Completion Date for the whole of the Works is 8 Months with the following milestones: Milestone Dates:</p> <table border="0"> <tr> <td>Physical works to be completed</td> <td>Period from the date of issue of notice to proceed with the work</td> <td></td> </tr> <tr> <td>Milestone 1 i.e. approval of all shop drawings, assuming two weeks as Consultant checking period</td> <td></td> <td>1 Month</td> </tr> <tr> <td>Milestone 2 i.e. Supply of all Units to site and completion of 50% of ducting works</td> <td></td> <td>5 Months</td> </tr> <tr> <td>Milestone 3 i.e. 90% completion of all works and dry run testing</td> <td></td> <td>7 Months</td> </tr> <tr> <td>Milestone 4 i.e. Completion</td> <td></td> <td>8 Months</td> </tr> </table>	Physical works to be completed	Period from the date of issue of notice to proceed with the work		Milestone 1 i.e. approval of all shop drawings, assuming two weeks as Consultant checking period		1 Month	Milestone 2 i.e. Supply of all Units to site and completion of 50% of ducting works		5 Months	Milestone 3 i.e. 90% completion of all works and dry run testing		7 Months	Milestone 4 i.e. Completion		8 Months
Physical works to be completed	Period from the date of issue of notice to proceed with the work																												
Milestone 1: Supply 70% of Chillers, AHUs and other equipments to commence installation	04 Months																												
Milestone 2: Complete 90 % of installation works along with ducting	06 Months																												
Milestone 3: Completion of whole work	07 Months																												
Physical works to be completed	Period from the date of issue of notice to proceed with the work																												
Milestone 1 i.e. approval of all shop drawings, assuming two weeks as Consultant checking period		1 Month																											
Milestone 2 i.e. Supply of all Units to site and completion of 50% of ducting works		5 Months																											
Milestone 3 i.e. 90% completion of all works and dry run testing		7 Months																											
Milestone 4 i.e. Completion		8 Months																											
2.2	<p>The liquidated damages for the whole of the works are Rs.12,500/- per day and that for the milestone are as under :</p> <table border="0"> <tr> <td>For Milestone 1</td> <td>Rs. 4,000.00 per day</td> </tr> <tr> <td>For Milestone 2</td> <td>Rs. 8,000.00 per day</td> </tr> <tr> <td>For Milestone 3</td> <td>Rs.12,500.00 per day</td> </tr> </table>	For Milestone 1	Rs. 4,000.00 per day	For Milestone 2	Rs. 8,000.00 per day	For Milestone 3	Rs.12,500.00 per day	<p>The liquidated damages for the whole of the works are Rs. 12,500/- per day and that for the milestones are as under :</p> <table border="0"> <tr> <td>For Milestone 1</td> <td>Rs. 1,500.00 per day</td> </tr> <tr> <td>For Milestone 2</td> <td>Rs.8,000.00 per day</td> </tr> <tr> <td>For Milestone 3</td> <td>Rs.11,000.00 per day</td> </tr> <tr> <td>For Milestone 4</td> <td>Rs.12,500.00 per day</td> </tr> </table>	For Milestone 1	Rs. 1,500.00 per day	For Milestone 2	Rs.8,000.00 per day	For Milestone 3	Rs.11,000.00 per day	For Milestone 4	Rs.12,500.00 per day													
For Milestone 1	Rs. 4,000.00 per day																												
For Milestone 2	Rs. 8,000.00 per day																												
For Milestone 3	Rs.12,500.00 per day																												
For Milestone 1	Rs. 1,500.00 per day																												
For Milestone 2	Rs.8,000.00 per day																												
For Milestone 3	Rs.11,000.00 per day																												
For Milestone 4	Rs.12,500.00 per day																												